
Proposed Projects
Voter Appropriated 

Funds

Encumbered and 

Expended to Date
Remaining Budget Status

 Roadway & Street Improvements S2017 3,042,940$                    2,919,354$                      123,586$                    

 Roadway & Street Improvements S2018 11,405,984$                  782,031$                         10,623,952$              

 Roadway & Street Improvements S2017 & S2018 (Available for Future Projects) 10,355,265$                  -                                    10,355,265$              

 SW BISHOP ROAD - PH II (38TH ST - 52ND ST) 2,025,957$                    2,017,631$                      8,326$                        Complete

 SW 52ND ST (GORE TO RR TRACKS) 660,000$                       614,828$                         45,172$                      Construction

NW 40TH/NW 24TH (W1) 65,927$                          65,927$                           -$                             Design

NW36TH/SW26TH/SW CORNELL (W3) 67,342$                          67,342$                           -$                             Design

SE47TH & SE BEDFORD CIR (W4) 49,546$                          49,546$                           -$                             Design

FLOWERMD & E CACHE RD TRAFFIC SIGNAL 350,000$                       12,575$                           337,425$                    Design

SW 22ND STREET 70,780$                          70,780$                           -$                             Design

NW TAYLOR AVE & NW 12TH ST 70,601$                          70,601$                           -$                             Design

SW E AVE & SW 51ST STREET 76,628$                          76,628$                           -$                             Design

SE INDIANA AVE/ SE BRIGHTON DRIVE 81,940$                          81,940$                           -$                             Design

SW CORAL/ SW 77TH/ NW TAYLOR AVE 68,930$                          68,930$                           -$                             Design

SW 43RD & SW BOYLES LANDING RD 74,100$                          72,749$                           1,351$                        Design

SW ELM AVE / NW EUCLID/ NW 63RD ST 77,046$                          77,046$                           -$                             Design

SE 19TH ST & SW 20TH ST 78,121$                          78,121$                           -$                             Design

OTHER EXPENSE 3,791$                            3,791$                              -$                             Complete

 BOND ISSUANCE EXPENSE 272,950$                       272,950$                         -$                             Complete

  

Year Two Summary Totals  14,448,923$                  3,701,385$                      10,747,539$              

LAWTON STREETS AND ROADWAYS AD VALOREM PACKAGE    ( Authorized  $55,300,000 over 13 Years )

as of Sept 30, 2019


